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ESTIMATE RUN 02/02/2009

ESTIMATE SUMMARY 08:45:58
CONTID: C16491 ESTIMATE NO: 0004 FINL SPEC YR:2005
PCN: 16491-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 30 WORK DAYS
N. OF DOUGLAS PASS - CHIP SEAL PERCENT TIME: 56.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STA139A-029
N. OF DOUGLAS PASS - CHIP SEAL
NAME OF ROAD: 139A
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 02/02/2009 DATE TIME STARTED 04/14/2008
585 WEST BEACH ST. DATE LET 01/03/2008 DATE WORK BEGAN  04/14/2008
DATE AWARDED 01/22/2008 DATE TIME STOPPED 08/26/2008
DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED 08/26/2008
WATSONVILLE CA 95076 831/724-1011 DATE NOTICE TO PROCEED 04/14/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 922,942.13 PARTICIPATING $ 922,942.13 $ 480.68
AWARD PROJECT AMT: $ 1,086,860.86 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 922,942.13 480.68
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 922,942.13 480.68
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 16,302.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 922,942.13 16,783.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 922,942.13 16,783.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,783.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl6491 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 16491-BID ESTIMATE RUN 02/02/2009
PROJECT : STA139A-029 ESTIMATE NO: 0004 08:45:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 1.000 419.43
419.43000 1.000 419.43
0010 203-01500 BLADING DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0015 208-00045 CONCRETE WASHOUT STRUCTURE DELETED BY 105 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0020 304-09055 AGGREGATE BASE COURSE (BLOTTER MATERIAL) DELETED BY 0.000 0.000
105
TON 0.000 0.00
20.30000 0.000 0.00
0025 408-01000 HOT POURED JOINT AND CRACK SEALANT 17.200 17.200
TON 0.000 0.00
550.00000 17.200 9,460.00
0030 409-01010 COVER COAT MATERIAL (TYPE I) 4,227.890 4,227.890
TON 0.000 0.00
15.00000 4,227.890 63,418.35
0035 411-10216 EMULSIFIED ASPHALT (CRS-2P) 157,842.740 157,842.740
GAL 0.000 0.00
3.18000 157,842.740 501,939.91
0040 614-00011 *SIGN PANEL (CLASS I) 6.250 0.000
SF 6.250 61.25
9.80000 6.250 61.25
0045 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
225,000.00000 1.000 225,000.00
0050 627-00001 *PAVEMENT MARKING PAINT 2,408.800 2,408.800
GAL 0.000 0.00
30.00000 2,408.800 72,264.00
0055 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 9,375.000 9,375.000
EACH 0.000 0.00
2.00000 9,375.000 18,750.00
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PCN: 16491-BID ESTIMATE RUN 02/02/2009
PROJECT: STA139A-029 ESTIMATE NO: 0004 08:45:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00000 *FLAGGING 300.500 300.500
HOUR 0.000 0.00
8.00000 300.500 2,404.00
0065 630-00001 *PILOT CAR OPERATION 137.000 137.000
HOUR 0.000 0.00
15.00000 137.000 2,055.00
0070 630-00007 *TRAFFIC CONTROL INSPECTION 11.000 11.000
DAY 0.000 0.00
150.00000 11.000 1,650.00
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 16.000 16.000
DAY 0.000 0.00
250.00000 16.000 4,000.00
0080 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 67.000 67.000
EACH 0.000 0.00
100.00000 67.000 6,700.00
0085 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0090 630-80359 *PORTABLE MESSAGE SIGN PANEL 24.000 24.000
DAY 0.000 0.00
600.00000 24.000 14,400.00
0095 630-80360 *DRUM CHANNELIZING DEVICE DELETED BY 105 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0100 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
DELETED BY 105
EACH 0.000 0.00
1.00000 0.000 0.00
0105 630-80380 *TRAFFIC CONE DELETED BY 105 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0110 700-70010 F/A MINOR CONTRACT REVISIONS DELETED BY 105 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16491-BID ESTIMATE RUN 02/02/2009
PROJECT: STA139A-029 ESTIMATE NO: 0004 08:45:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70011 F/A PARTNERING DELETED BY 105 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0120 700-70016 F/A FUEL COST ADJUSTMENT DELETED BY 105 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0125 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0130 700-70028 F/A ESB PROGRAM DELETED BY 105 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 922,721.94 $ 480.68 $ 922,721.94

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0135 620-00002 FIELD OFFICE (CLASS 2) DELETED BY 105 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0140 620-00012 FIELD LABORATORY (CLASS 2) DELETED BY 105 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0145 620-00020 SANITARY FACILITY 0.353 0.353
EACH 0.000 0.00
623.78000 0.353 220.19
CAT 0400 CURRENT AMT $ 220.19 $ 0.008$ 220.19

PROJECT TOTAL CURRENT AMT § 922,942.13 s 480.68 $ 922,942.13



